

# **ADVANCED WORK PACKAGING**

— AWP —

GUIDE FOR LIFE CYCLE  
IMPLEMENTATION

**OLFA HAMDİ**

## **Advanced Work Packaging: Guide for Life Cycle Implementation**

Copyright © 2022 Olfa Hamdi

All rights reserved. No part of this publication may be reproduced, distributed, or transmitted in any form or by any means, including photocopying, recording, or other electronic or mechanical methods, without the prior written permission of the publisher, except in the case of brief quotations embodied in critical reviews and certain other noncommercial uses permitted by copyright law.

ISBN: 9798985954302

First Edition

Interior design and layout: Adina Cucicov

# TABLE OF CONTENTS

<i>Foreword</i> .....	ix
<b>Part 1. General Background</b> .....	1
Chapter 1 Introduction / Overview .....	3
Chapter 2 Construction Work Areas .....	11
Chapter 3 Work Breakdown Structure .....	17
<b>Part 2. Construction-Driven Planning (Stage 2 &amp; 3)</b> .....	23
Chapter 4 Path of Construction .....	25
Chapter 5 The Project Schedule .....	31
Chapter 6 Estimate .....	39
<b>Part 3. Detailed Engineering (Stage 4)</b> .....	45
Chapter 7 The Engineering Work Package .....	47
Chapter 8 The Construction Work Package .....	59
Chapter 9 The Procurement Work Package .....	69
<b>Part 4. Workface Planning (Stage 4)</b> .....	73
Chapter 10 Background .....	75
Chapter 11 Phase 1: Before Award .....	77
Chapter 12 Phase 2: After Award, Before Mobilization .....	87
Chapter 13 Phase 3: During Construction .....	113
Chapter 14 Phase 4: System Turnover .....	131

<b>Part 5. Roles and Responsibilities</b> .....	135
Chapter 15 Overview of Roles and Responsibilities.....	137
<b>Part 6. AWP Monitoring and Control</b> .....	145
Chapter 16 EWP Rules of Credit & Progress Reports.....	147
Chapter 17 CWP Rules of Credit & Progress Reports.....	151
Chapter 18 Key Performance Indicators for Engineering Stages.....	155
Chapter 19 Key Performance Indicators for the Field.....	157
<b>Part 7. Project Completion</b> .....	159
Chapter 20 Project AWP Closeout & Lessons Learned.....	161

# LIST OF FIGURES & TABLES

Table 1:	AWP Terms and Definitions.....	7
Table 2:	Example Rules of Credit for Engineering Deliverables .....	148
Table 3:	Example Rules of Credit for Engineering with Vendor Information.....	148
Table 4:	Example Rules of Credit for CWP Creation.....	152
Table 5:	Simplified Rules of Credit for CWP Creation.....	153
Table 6:	Work Packaging Summary.....	158
Figure 1:	Example of CWA Creation for a Large Project.....	13
Figure 2:	Standard Project AWBS.....	18
Figure 3:	AWP Process Flow Chart – Path of Construction.....	27
Figure 4:	Example of a basic Path of Construction illustration.....	28
Figure 5:	Example Excerpt from a Simplified AWP Stage 3 Schedule, Showing Activities at the EWP/PWP/CWP Level, Grouped by CWA and Discipline.....	36
Figure 6:	Example Comparing CWP Matrix and Estimated Manhours.....	41
Figure 7:	EWP/CWP Development Flow Chart.....	49
Figure 8:	Example of an Initial EWP Matrix, Showing all Possible Disciplines in all CWAs.....	51
Figure 9:	Example of an Updated EWP Matrix, Refined to Remove EWPs that are not Part of the Scope.....	52
Figure 10:	Example of EWP Release Plan.....	54
Figure 11:	EWP Rollout Flow Chart.....	56
Figure 12:	Example of the Comparison between CWP Matrix and Estimate Manhours.....	63

Figure 13: Example of CWP Release Plan.....	68
Figure 14: For Mid-Size Projects, the Project should use Dedicated Planners.....	81
Figure 15: IWP Details Metadata in the IWP Release Plan.....	92
Figure 16: IWP Approvals and Constraint Management Metadata in the IWP Release Plan.....	93
Figure 17: Planned and Actual Dates Metadata in the IWP Release Plan.....	93
Figure 18: Analytics and Performance Metadata in the IWP Release Plan.....	94
Figure 19: Visual timeline of an IWP.....	97
Figure 20: IWP Creation Flow Chart.....	98
Figure 21: Inputs and Outputs for IWPs.....	99
Figure 22: Example of Manhour Estimate for an IWP.....	101
Figure 23: Example Work Package Hierarchy.....	106
Figure 24: IWP Issuance Flow Chart.....	115
Figure 25 Progress Reporting Flow Chart.....	118
Figure 26: Example of Progress Tracking for IWP.....	120
Figure 27: Change Management Flow Chart.....	122
Figure 28: Unable to Complete IWP Flow Chart.....	125
Figure 29: IWP Close Out Flow Chart.....	127